
Contaminated Soil in WOFH Highway
Median Restoration Areas

June 16, 2016



Summary

Bilateral contract change order in the amount of $1,875,000 for
payment on a force account basis for the disposal of contaminated
material along the WOFH alignment.



Identified Contaminated Soil
Material samples were taken between Fort Weaver Rd and Waikele Stream to
comply with Federal, State, and Local laws to characterize the material prior to
disposal off site as no more fill areas are available along the alignment.

Portion of sample locations for
Decision Units



Test Results
HDOH has set the Environmental Action Level (EAL) limit for Total
Petroleum Hydrocarbons-Residual Range Organics (TPH-RRO) at
500mg/kg. Test results from HART field samples far exceeded that
threshold.

This material is above the EAL limit and is considered “regulated” as solid
waste but not “hazardous” as defined by EPA and DOT.



Options For Contaminated Soil:

OPTION 1 – Re-use soil within HART work area excluding HDOT R.O.W. since they
will only accept soil that is deemed non-detect (i.e. clean):

- HART does not have any current locations that require fill material,
therefore this option is unavailable.

OPTION 2 – Re-use Soil off-site:
- Results from testing exceeded the Tier 1 EAL for “unrestricted use” and
Commercial Industrial (C/I) use (C/I level is 1,000 mg/kg) thereby requiring
the material to be disposed as indicated in Option 3

OPTION 3 – Dispose of soil at disposal facility:
- The concentration of TPH-RROs in the soil limit HARTs ability to dispose
of the soil off site and require the use of an approved disposal facility (PVT).



Contractual Position:

Contract Addendum No. 20 stated that payment for removal of contaminated material
would be through a change order, if required. Accordingly, this Contract Change Order
(CCO) establishes a Provisional Sum to pay for additional hauling/trucking costs and
landfill disposal fees in accordance with the requirements of GCDB Section 6.10 “Force
Account”.

The actual volume of material is an estimate only, and due to the inability to quantify
the exact volume of soil be disposed, paying for the work on a Force Account basis
would ensure HART is paying a fair and equitable price while expediting the work and
preserving schedule.



ADDED WORK SCOPE AND
ESTIMATED PRICE:

HART is requesting $1.875 Million for Provisional Sum
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